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ESTIMATE RUN 03/08/2004

ESTIMATE SUMMARY 14:28:52

CONTID: C14304         ESTIMATE NO: 0004 PROG 2002

PCN: 14304-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH83 PPCC North PERCENT TIME:

PROJECT NO: STA 083A-031                  

SH83 PPCC North

NAME OF ROAD: 83

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 03/08/2004 DATE TIME STARTED 07/30/2003

7926 S. Platte Canyon Road DATE LET 06/19/2003 DATE WORK BEGAN

 DATE AWARDED 07/02/2003 DATE TIME STOPPED 10/21/2003

 DATE CONTRACT EXECUTED 07/25/2003 DATE ACCEPTED 10/21/2003

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 07/30/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,650,220.28 PARTICIPATING $ $ 4,829.00

AWARD PROJECT AMT: 1,765,662.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -72.44

SECURITIES ENCUMBERED 72.44

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.00

WORK DAYS

WORK DAYS

99.62%

6,307.63

4,829.00

4,829.00

4,829.00

$

$

$

$

1,643,912.65

0.00

1,643,912.65

0.00

1,643,912.65

-13,454.83

13,454.83

1,643,912.65

0.00

AMOUNT DUE 1,643,912.65 4,829.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,829.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 14304-BID    ESTIMATE RUN 03/08/2004

PROJECT: STA 083A-031                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.224

0.000

201-00001  
 

1.224

ACRE

10,000.00000 12,240.001.224

0.00

0010 REMOVAL OF TREE 65.000

0.000

202-00010  
 

65.000

EACH

400.00000 26,000.0065.000

0.00

0015 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

202-00024  
 

1.000

EACH

300.00000 300.001.000

0.00

0020 *REMOVAL OF DELINEATOR 149.000

0.000

202-00090  
 

149.000

EACH

5.00000 745.00149.000

0.00

0025 REMOVAL OF CURB 70.000

0.000

202-00201  
 

70.000

LF  

4.00000 280.0070.000

0.00

0030 REMOVAL OF ASPHALT MAT (PLANING) 946.670

0.000

202-00240  
 

947.000

SY  

7.00000 6,626.69946.670

0.00

0035 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

2.00000 0.000.000

0.00

0040 BLADING 12.000

0.000

203-01500  
 

12.000

HOUR

130.00000 1,560.0012.000

0.00

0045 TOPSOIL 3,890.000

0.000

207-00205  
 

3,890.000

CY  

15.00000 58,350.003,890.000

0.00

0050 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

20.00000 0.000.000

0.00

0055 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00110  
 

0.000

CY  

10.00000 0.000.000

0.00
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PCN: 14304-BID    ESTIMATE RUN 03/08/2004

PROJECT: STA 083A-031                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 30.000

0.000

208-00205  
 

30.000

HOUR

60.00000 1,800.0030.000

0.00

0065 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000

0.000

210-00011  
 

16.000

EACH

200.00000 3,200.0016.000

0.00

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000

0.000

210-00013  
 

1.000

EACH

300.00000 300.001.000

0.00

0075 *RESET GROUND SIGN 3.000

0.000

210-00810  
 

3.000

EACH

150.00000 450.003.000

0.00

0080 *SEEDING (NATIVE) 11.500

0.000

212-00006  
 

11.500

ACRE

420.00000 4,830.0011.500

0.00

0085 *MULCHING (WEED FREE HAY) 11.500

0.000

213-00002  
 

11.500

ACRE

350.00000 4,025.0011.500

0.00

0090 *MULCH TACKIFIER 2,250.000

0.000

213-00061  
 

2,250.000

LB  

2.00000 4,500.002,250.000

0.00

0095 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 19,396.860

0.000

403-33721  
 

19,397.000

TON 

38.00000 737,080.6819,396.860

0.00

0100 *HEATING AND REMIXING TREATMENT 127,856.000

0.000

405-00100  
 

127,856.000

SY  

3.80000 485,852.80127,856.000

0.00

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 5,450.000

0.000

411-10255  
 

5,450.000

GAL 

0.50000 2,725.005,450.000

0.00

0110 *ASPHALT REJUVENATING AGENT 114.000

0.000

411-90010  
 

114.000

GAL 

1.30000 148.20114.000

0.00
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PCN: 14304-BID    ESTIMATE RUN 03/08/2004

PROJECT: STA 083A-031                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 4.000

0.000

507-00400  
 

4.000

TON 

250.00000 1,000.004.000

0.00

0120 CURB TYPE 6 (SECTION M) 63.000

0.000

609-60011  
 

63.000

LF  

6.00000 378.0063.000

0.00

0125 *DELINEATOR (TYPE I) 101.000

0.000

612-00001  
 

101.000

EACH

13.00000 1,313.00101.000

0.00

0130 *DELINEATOR (TYPE II) 49.000

0.000

612-00002  
 

49.000

EACH

14.00000 686.0049.000

0.00

0135 *DELINEATOR (TYPE III) 12.000

0.000

612-00003  
 

12.000

EACH

17.00000 204.0012.000

0.00

0140 EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

615-00050  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0145 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0150 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

89,000.00000 89,000.001.000

0.00

0155 *EPOXY PAVEMENT MARKING 446.000

0.000

627-00005  
 

536.000

GAL 

70.00000 31,220.00446.000

0.00

0160 *PAVEMENT MARKING PAINT (WATERBORNE) 844.000

0.000

627-00011  
 

844.000

GAL 

42.00000 35,448.00844.000

0.00

0165 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 2,514.000

0.000

627-00025  
 

2,514.000

LF  

5.00000 12,570.002,514.000

0.00
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PCN: 14304-BID    ESTIMATE RUN 03/08/2004

PROJECT: STA 083A-031                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

223.000

0.000

627-30305  
 

223.000

SF  

20.00000 4,460.00223.000

0.00

0175 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

112.000

0.000

627-30310  
 

112.000

SF  

20.00000 2,240.00112.000

0.00

0180 *FLAGGING 1,146.000

0.000

630-00000  
 

1,146.000

HOUR

22.00000 25,212.001,146.000

0.00

0185 *TRAFFIC CONTROL INSPECTION 27.000

0.000

630-00007  
 

27.000

DAY 

130.00000 3,510.0027.000

0.00

0190 *TRAFFIC CONTROL MANAGEMENT 46.000

0.000

630-00012  
 

46.000

DAY 

350.00000 16,100.0046.000

0.00

0195 *FLASHING BEACON (SOLAR) 1.000

0.000

630-80002  
 

1.000

EACH

250.00000 250.001.000

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

0.000

630-80341  
 

4.000

EACH

80.00000 320.004.000

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000

0.000

630-80342  
 

48.000

EACH

80.00000 3,840.0048.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000

0.000

630-80343  
 

20.000

EACH

80.00000 1,600.0020.000

0.00

0215 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

500.00000 500.001.000

0.00
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PCN: 14304-BID    ESTIMATE RUN 03/08/2004

PROJECT: STA 083A-031                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PORTABLE MESSAGE SIGN PANEL 35.000

0.000

630-80359  
 

35.000

DAY 

120.00000 4,200.0035.000

0.00

0230 *TRAFFIC CONE 100.000

0.000

630-80380  
 

100.000

EACH

12.00000 1,200.00100.000

0.00

0235 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A ON-THE-JOB TRAINEE 250.000

0.000

700-70021  
 

250.000

HOUR

1.00000 250.00250.000

0.00

0250 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A QUALITY INCENTIVE PAYMENT QC/QA ASPHALT 8,212.100

0.000

700-70025  
 

8,212.100

F A 

1.00000 8,212.108,212.100

0.00

0260 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A (ASPHALT)(SMOOTHNESS) -993.170

0.000

700-70035  
 

-993.170

F A 

1.00000 -993.17-993.170

0.00

0270 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 HBP (PATCHING) (ASPH) 274.710

0.000

403-00720  
 

274.710

TON 

85.00000 23,350.35274.710

0.00
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PCN: 14304-BID    ESTIMATE RUN 03/08/2004

PROJECT: STA 083A-031                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 ADDED ITEM (LUMP SUM)/ HEATER/REMIX MATERIAL MIX 
DESIGN

0.000

1.000

900-00014  
 

1.000

L S 

4,829.00000 4,829.001.000

4,829.00

CAT 1,634,112.654,829.001,640,420.28CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0285 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0290 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 9,800.000.009,800.00CURRENT AMT0400 $ $ $

$ 1,643,912.654,829.00$1,650,220.28$CURRENT AMTPROJECT TOTAL


